

TECHNICAL EDUCATION QUALITY IMPROVEMENT PROGRAMME (PHASE - III)**Equity Action Plan Dec 2020 to March 2021****Name of Institute: GBPEC Pauri Garhwal(1.1)****Part A: For soft activities**

Sl. No.	Activity	Action to be taken	Coordinator from the institute	Executing agency	Date & duration	Frequency	Whether continuing from last action plan or new activity	Indicator to measure outcome (should be quantifiable)	Estimated Expenditure	Sustainability Plan (Whether the activity will be conducted after the completion of the project Yes/No)	If yes, what will be the source of funding
1.	Two week International Online FDP on Recent Advances and Innovation in Design of structure (RAIDA-2020)	Director Approval	Dr. M.P.S. Chauhan	GBPEC Pauri(TE QIP sponsored)	7th December – 18th December 2020	As usual	New Activity	Enhancing the domain knowledge of all students and faculties.	Rs. 200000/-	No	
2.	Online Industrial Training	Director Approval	All HOD/Nodal Officer Procurement	Different PSU/Govt Organization/research & Innovation	4th January- 4th February 2021	As usual	New Activity	Gaining the practical knowledge related to concern domain	Rs. 200000/-	NO	

				Center/G BPEC Pauri							
3.	STC in Electrical Engineering Department	Director Approval	Head Electrical Engineering Department	GBPEC Pauri(TE QIP sponsored)	25th December- 29th December 2020	As usual	New Activity	Enhancing the domain knowledge of all students and faculties	Rs. 150000/-	NO	
4.	Online Internship Program	Director Approval	All HOD	Different PSU/Govt Organization/research & Innovation Center/G BPEC Pauri	4th January- 4th February 2021	As usual	New Activity	Gaining the practical knowledge related to concern domain	Rs. 200000/-	NO	
5.	Induction Program	Director Approval	Dr. R. B. Yadav & Mr. Alok Rawat	GBPEC Pauri(TE QIP sponsored)	15th December – 31st December 2020	As usual	New Activity	Imparting the human and ethical values across the campus.	Rs. 100000/-	NO	
6.	Students Projects	Director Approval	All HOD	Different PSU/Govt Organization/research & Innovation Center/G	1st-December 2020– 31st March 2021	As usual	New Activity	All students will be benefited	Rs. 200000/-	NO	

				BPEC Pauri							
7.	Online FDP on ICT tools for teaching	Director Approval	Dr. R. B. Yadav & Dr. Balraj Singh	GBPEC Pauri(TEQIP Sponsored)	1th- 6 th December 2020	As usual	New Activity	All faculties and students will be benefited	Rs. 80000/-	NO	

Part B: For Minor Civil works

Sl. No.	Activity	Coordinator from the institute	Executing agency	Date & duration	Indicator to measure outcome	Estimated Expenditure	Labor management Plan submitted to NPIU/SPIU (Yes/No/In process)	Sustainability Plan (Whether the activity will be conducted after the completion of the project Yes/No)	If yes, what will be the source of funding
1.	Construction of Civil work in Electronics & Communication department	RB Pant (JE Civil)	GBPEC Pauri Garhwal(TEQIP Sponsored)	1 st December 2020- 15 th January 2021	Civil Work is essential for Electronics & Communication Departments	Rs. 1200000/-	Yes	NO	
2.	Installation of Sanitizer Touchless Machine	Institute Doctor	GBPEC Pauri Garhwal(TEQIP Sponsored)	1 st December - 15 th December 2020	Due to Covid-19 Pandemic, Sanitizer machine is essential	Rs. 300000/-	Yes	NO	

	e in Differen t Hostel and Depart ments				for the hostel as well as department s.				
--	--	--	--	--	--	--	--	--	--

Note:

- a. For suggestive activity please refer column 1 of table of details of Equity Action plan in section 8 of Project Implementation Plan(PIP)
- b. If the activities are being carried out by the outside agency, mention name of the agency
- c. Same activity if repeated should be mentioned in a new row
- d. While specifying the indicator please refer column 5 “monitoring Indicators” table of details of Equity Action plan in section 8 of Project Implementation Plan(PIP)
- e. The amount should be mentioned in rupees only, no lakhs etc.